

File 02228
rec 17 March 69
JED

STAT



March 13, 1969


U. S. Government

Attention: Ed D.

Subject: Control No. 02228 - Status Report
for Period Ending February 28, 1969

Gentlemen:

During this report period the following tasks have been performed.

1. The preliminary Engineering Installation Data report was mailed to the customer's technical representative.
2. Completion of the design layout of the upper pressure platen for the 360° cut film stages.
3. Completed detail drawings of the individual components associated with the film stage.
4. Machining operations were continued on the precision lead screw and nut assemblies. During this report period the precision lead screw blanks were finish ground in preparation of the threading operation. The precision nut castings were finish bored, also in preparation for the threading operation.
5. The technical representative visited the  on February 28, 1969, to review progress on the twin stage comparator.

STAT

During the month of March, work will continue on the X and Y coordinate precision lead screws. Direct labor hours initially scheduled for all other tasks will be deferred in accordance with the revised work schedule. The decision to revise the schedule was reported in the status report for November after it had become obvious that the high power stereo comparator could not be obtained until some time after the delivery date for

STAT

NGA Review Complete



Control No. 02228
Status Report, contd.

- 2 -

March 13, 1969

the twin stage comparator. The new schedule is planned so that the design and manufacture of the twin stage comparator will be completed when the stereo comparator head is received from [REDACTED]

STAT

STAT The [REDACTED] wishes to report that a written answer has not yet been received in response to their letter dated December 31, 1968. This letter addressed to the Contracting Officer for Control No. 02228, contained a request for extension of [REDACTED]
STAT [REDACTED] based on facts presented in that letter.

A Status of Funds statement will be found on the following page.

Very truly yours,

STAT

Asst. Manager, Engineering

HBB:pc

STAT

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010102-6

Approved For Release 2005/05/02 : CIA-RDP78B04770A001200010102-6